
WILLMAR

COUNCIL ACTION REQUEST

DATE: September 27, 2016

SUBJECT: Accept project and authorize final payment 1604

Public Works Director

City Office Building

333 SW 61h Street

Willmar, MN 56201

Main Number 320-214-5160

Fax Number 320-235-4917

RECOMMENDATION: It is respectfully requested the City Council consider the following recommendation: 

Authorizing final payment to Duininck Inc. in the amount of $31,344.45

BACKGROUND: The City Council entered into an agreement on April 18, 2016 with Duininck Inc. for the

parking lot repair at Technology Drive NE - parking lot adjacent to 1801 Technology Drive NE. The final pay

request is hereby submitted for consideration and staff is recommending final payment be made. 

FINANCIAL CONSIDERATION: The total cost of the project is $ 31,344.45, and is within the project budget. 

LEGAL: N/A

Department/Responsible Party: Sean E. Christensen, Public Works Director

Reviewed by: Michael McGuire, City Administrator



CONTRACTOR'S ESTIMATE NO . 1 (FINAL) 

PROJECT NO. 1604

CONTRACTOR: DUININCK INC. 

P.O. BOX 208

PRINSBURG, MN 56281

CONSTRUCTION OF: PARKING LOT REPAIR

LOCATION: TECHNOLOGY DRIVE NE

SAP No.175-157-001

DATE: 8-1-2016

HONORABLE MAYOR AND CITY COUNCIL

CITY OF WILLMAR, MINNESOTA

IN ACCORDANCE WITH THE CONTRACT WITH DUNINCK INC. 

I HEREWITH PRESENT THE FOLLOWING ESTIMATE

PROJECT NO. 1604

ITEM NO. ITEM UNIT QUANTITY BID TOTAL

2021 .501 Mobilization LS 1 .00 $ 4,000 .00 $ 4,000.00

2104 .509 Remove Bituminous Pavement SY 471.00 $ 6 .50 $ 3,061.50

2105 .501 Common Excavation CY 18.00 $ 15 .00 $ 270.00

2108.533 Salvaged Aggreaate (CV) CY 23 $ 12.50 $ 287.50

2211 .501 Aggregate Base Class 5 TON 20 .75 $ 25.00 $ 518.75

2123 .610 Tractor Mounted Backhoe-Loader HR 4 $ 135.00 $ 540 .00

2360 .501 Tvpe SP 12.5 Wearino Course Mixture (3,B) TON 34 .52 $ 185 .00 $ 6,386 .20

2360 .501 Type 12.5 Non-Wearina Course Mixture (3,B) TON 50 .67 $ 150 .00 $ 7,600 .50

2504 .602 Adjust Valve Casting EA 1 .00 $ 205 .00 $ 205.00

2506.522 Adjust Frame & Ring Castings EA 0.00 $ 405 .00 $ 0 .00

2531 .604 6" Concrete Valley Gutter SY 113.00 $ 75 .00 $ 8,475 .00

TOTAL PROJECT 1604 $ 31,344.45

Price includes all applicable sales and use taxes) 

SUBTOTAL $ 31,344.45

LESS CREDIT FOR BITUMINOUS SALVAGE $ 0.00

LESS PREVIOUS ESTIMATE #1

LESS PREVIOUS ESTIMATE #2

LESS PREVIOUS ESTIMATE #3

LESS PREVIOUS ESTIMATE #4

AMOUNT DUE CONTRAc.IJdft'"THIS ESTIMATE: $ 31,344.45

APPROVED'.~~ 
CITY ENGINEER J/ ~ ~ ___, 
APPROVED: <.. P\ <.( J - CONTRACT AMOUNT: $34,787.00

CONTRACTOR BUDGET NO.: 

l:\KELSl\All DOCUMENTS\PAY ESTIMATES\2016 PAY ESTIMATES\1604 PAY ESTIMATE #1



MINNESOTA· REVENUE

Contractor Affidavit Submitted

Thank you, your Contractor Affidavit has been approved. 

Confirmation Summary

Confirmation Number: 

Submitted Date and Time: 

Legal Name: 

Federal Employer ID: 

User Who Submitted: 

Type of Request Submitted: 

Affidavit Summary

Affidavit Number: 

Minnesota ID: 

Project Owner: 

Project Number: 

Project Begin Date: 

Project End Date: 

Project Location: 

Project Amount: 

Subcontractor Summary

Name

0-674-352-704

9-Sep-2016 9:51 :49 AM

DUININCK INC

41-1552654

philerff

Contractor Affidavit

10469376

3586809

CITY OF WILLMAR

1604

09-May-2016

31-Aug-2016

CITY OF WILLMAR

34,787.00

ID Affidavit Number

ALL STATE TRAFFICE CONTROL 4300984 1742323712

CREATIVE CURB 3623244 791199744

Important Messages

A copy of this page must be provided to the contractor or government agency that hired you. 

Contact Us

Ifyou need further assistance, contact our Withholding Tax Division at 651-282-9999, (toll-free) 800-657-3594, or (email) 

withholding.tax@state.mn.us. Business hours are 8:00 a.m. - 4:30 p.m. Monday - Friday. 

Please print this page for your records using the print or save functionality built into your browser. 

Page 1of1

https://www.mndor.state.rnn.us/tp/eservices/_/Retrieve/O/c-/Ftdj3U6_2TOR431yk_qCVA_? ... 9/9/2016



8/26/2016 https://www.mndor.state.mn.us/tp/eservices/_/Retrieve/O/c-/d6vei89UdinRQfOgFkxzGg_?FILE_=Print2

MINNESOTA· REVENUE

Contractor Affidavit Submitted

Thank you, your Contractor Affidavit has been approved. 

Confirmation Summary

Confirmation Number: 

Submitted Date and lime: 

Legal Name: 

Federal Employer ID: 

User Who Submitted: 

Type ofRequest Submitted: 

Affidavit Summary

Affidavit Number: 

Minnesota ID: 

Project Owner: 

Project Number: 

Project Begin Date: 

Project End Date: 

Project Location: 

Project Amount: 

Subcontractors: 

Important Messages

1-630-795-328

26-Aug-2016 10:10:11 AM

ALL STATE TRAFFIC CONTROL, INC. 

47-5418502

ASTCMN16

Contractor Affidavit

1742323712

4300984

CITY OF WILLMAR

1604

11-Jul-2016

26-Aug-2016

TECH DRIVE, WILLMAR

1,782.00

No Subcontractors

A copy ofthis page must be provided to the contractor or government agency that hired you. 

Contact Us

Ifyou need further assistance, contact our Withholding Tax Division at 651-282-9999, (toll-free) 800-657-3594, or (email) 

withholding.tax@state.mn.us. Business hours are 8:00 a.m. - 4:30 p.m. Monday- Friday. 

Please print this page for your records using the print or save functionality built into your browser. 

https://www.mndor.state.mn.us/tp/eservices/ jRetrieve/O/c-/d6vei89UdinRQfOgFkxzGg_ ?FILE_ =Print2 1/1



Heidi Gerdes

From: 

Sent: 

To: 

Subject: 

Attachments: 

Hi Heidi, 

hesseconnie@meltel.net

Friday, September 09, 2016 9:33 AM

Heidi Gerdes

IC134 and final quantity approval for Willmar job

ScanOOOS.pdf

IC134 is listed below and the final quantity report is attached. 

Have a great weekend! 

Connie

Original message ---

Subject: Your Recent Contractor Affidavit Request

From: MN Revenue e-Services < eservices.mdor@state.mn.us> 

To: < hesseconnie@meltel.net> 

Date: Friday, 09/09/2016 09:29

This email is an automated notification and is unable to receive replies. 

Contractor Affidavit Submitted

Thank you, your Contractor Affidavit has been approved. 

Confirmation Summary

Confirmation Number: 

Submitted Date and Time: 

Legal Name: 

Federal Employer ID: 

User Who Submitted: 

Type of Request Submitted: 

Affidavit Summary

Affidavit Number: 

Minnesota ID: 

Project Owner: 

Project Number: 

Project Begin Date: 

Project End Date: 

Project Location: 

Project Amount: 

Subcontractors: 

Important Messages

0-178-703-936

9-Sep-2016 9:28:33 AM

CREATIVE CURB LLC

41-1912020

Connie Hesse

Contractor Affidavit

791199744

3623244

CITY OF WILLMAR

1604

14-Jul-2016

14-Jul-2016

TECH DRIVE, WILLMAR, MN

8,207.19

No Subcontractors

A copy of this page must be provided to the contractor or government agency that hired you. 

Contact Us

1



If you need further assistance, contact our Withholding Tax Division at 651-282-9999, (toll-free) 800-657-3594, or (email) 

withholding.tax@state.mn.us. Business hours are 8:00 a.m. - 4:30 p.m. Monday - Friday. 

How to View and Print this Request

You can see copies of your requests by going to the History Tab. 

This message and any attachments are solely for the intended recipient and may contain

nonpublic / private data. If you are not the intended recipient, any disclosure, copying, use, 

or distribution of the information included in this message and any attachments is prohibited. 

If you have received this communication in error, please notify us and immediately and

permanently delete this message and any attachments. Thank you. 
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WILLMAR

COUNCIL ACTION REQUEST

DATE: September 27, 2016

SUBJECT: Accept project and authorize final payment 1505

Public Works Director

City Office Building

333 SW 61h Street

Willmar, MN 56201

Main Number 320-214-5160

Fax Number 320-235-4917

RECOMMENDATION: It is respectfully requested the City Council consider the following recommendation: 

Authorizing final payment to Quam Construction in the amount of $9,054.23

BACKGROUND: The City Council entered into an agreement on July 6, 2015 with Quam Construction for the

pond improvements at Civic Center Drive NE. The final pay request is hereby submitted for consideration and

staff is recommending final payment be made. 

FINANCIAL CONSIDERATION: The total cost of the project is $ 96,322.79, and is within the project budget. 

LEGAL: N/A

Department/Responsible Party: Sean E. Christensen, Public Works Director

Reviewed by: Michael McGuire, City Administrator



CONTRACTOR'S ESTIMATE NO . 3 (FINAL) 

PROJECT NO. 1505

CONTRACTOR: QUAM CONSTRUCTION

44111st AVENUE WEST

WILLMAR, MN 56201

CONSTRUCTION OF: POND IMPROVEMENTS

LOCATION: CIVIC CENTER DRIVE NE

DATE: AUGUST 10, 2016

HONORABLE MAYOR AND CITY COUNCIL

CITY OF WILLMAR, MINNESOTA

IN ACCORDANCE WITH THE CONTRACT WITH QUAM CONSTRUCTION

I HEREWITH PRESENT THE FOLLOWING ESTIMATE

1505

ITEMS

2105.501 Common Excavation(CV) 

2511 .502 Class II Riprap

2574 .508 Fertilizer Type 3

2574.508 Fertilizer Type 4

2575.501 Seeding

2575.502 Seed Mixture 33 -261(spec. 2014) 

2575.502 Seed Mixture 25 -151(spec. 2014) 

2575.562 Hydraulic Matrix Type Bonded Fiber

TOTAL PROJECT 1505

Price includes all applicable sales and use taxes) 

CHANGE ORDER No. 1

SUBTOTAL: 

LESS PREVIOUS ESTIMATE #1

LESS PREVIOUS ESTIMATE #2

LESS PREVIOUS ESTIMATE #3

LESS PREVIOUS ESTIMATE #4

AMOUNT DUE CONTRACTQR THIS ESTlll/ IAT~ 

APPROVED: L~ 

APPROVED' -~ 

CITY ENGINEER

CONTRACT ~ ' / 

UNIT QUANTITY PRICE

CY 12,950.0 $ 5 .69

TON 35 .0 $ 75.00

LB 535 .0 $ 0.45

LB 135.0 $ 0.45

AC 1.9 $ 560 .00

LB 14 $ 1.12

LB 183 .00 $ 1 .12

LB 6 ,650.00 $ 2 .10

CONTRACT AMOUNT: $104,869.10

BUDGET NO.: 415 .48451.0336

l:\KELSl\All DOCUMENTS\PAY ESTIMATES\2015 PAY ESTIMATES\1505 PAY ESTIMATE #3 (FINAL) 

TOTAL

73,685.50

2,625.00

240.75

60.75

1,064 .00

15.68

204.96

13 ,965.00

91,861.64

4,461.15

96,322.79

67,003.50

20 ,265.06

9,054.23



Project No. 1505

CHANGE ORDER NO. 1

CITY OF WILLMAR, MINNESOTA

PROJECT - PROJECT 1505-2015 POND IMPROVEMENTS

CONTRACTOR - QUAM CONSTRUCTION CO. P.O.BOX 42 , WILLMAR , MN 56201

The following changes in work, quantities and cost for the above project are herewith

authorized: 

Cost Summary: 

Date: August 10, 2016

Original Contract

As Constructed Contract

104,869.10

91,861 .64

Change Order No . 1 $ 4,461 .15

Unrecovered Overhead and Mobilization

For Turf Establishment Due To Reduced

Disturbed Area And Reduced Turf Restoration

Contract Item Quantities Per MnDot Specification

1402.3 And 1903 .) 

Contract Total $ 96 ,322.79

CITY OF WILLMAR: 

QUAM CONSTRUCTION CO. 



8115/2016 https ://www.mndor.state.rnn.us/tp/eservices/_/Retrieve/O/c-/YeZ3wLIIMPilgfs2xsUFeuA_?FILE_=Print2

MTNNESOTA · REVENUE

Contractor Affidavit Submitted

Thank you, your Contractor Affidavit has been approved. 

Confirmation Summary

Confirmation Number: 

Submitted Date and lime: 

Legal Name : 

Federal Employer ID : 

User Who Submitted : 

Type ofRequest Submitted: 

Affidavit Summary

Affidavit Number: 

Minnesota ID : 

Project Owner: 

Project Number: 

Project Begin Date: 

Project End Date : 

Project Location : 

Project Amount: 

Subcontractor Summary

Name ID

1-103-312-448

15-Aug-2016 11 :56 :18 AM

QUAM CONSTRUCTION CO INC

41-1692244

lindaqcc

Contractor Affidavit

1018281984

1257678

CITY OF WILLMAR, MN

1517

7-Aug-2015

30-0ct-2015

WILLMAR , MN

104,869.10

Affidavit Number

SHERBROOKE TURF INC 2964350 421412864

Important Messages

A copy ofthis page must be provided to the contractor orgovernment agency that hired you. 

Contact Us

Ifyou need further assistance , contact ourWithholding Tax Division at651 -282-9999, (toll-free) 800-657-3594, or (email) 

withholding.tax@state .mn .us. Business hours are 8:00 a.m . -4:30 p.m. Monday- Friday. 

Please orint this page foryour records using the printorsave functionality built into your browser. 

https://www.mndor.state.rnn .us/tp/eservicesl_/Retrieve/0/c-/YeZ3wLIIMPiLgfs2xsUFeuA_?FILE_=Print2 1/1
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Bl11f2016 MN a-Services

Contractor Affidavit Submitted

o· , 
Enter f11fQrmalion Review and Submit

Thank you, your Conlrac(or Affidavi( has beenapproved. 

Confirmation Summary

ConfirroaUon Number: 

Submif1ed Dale and lime: 

legalName: 

Federal Employer ID: 

UserWho Submil.ted: 

Type orRequestSubmilled: 

Affidavit Summary

Affidavit Number: 

Minoosota ID: 

Projecl0.-m er: 

Project Number: 

ProJect Begin Oate: 

ProjectEnd Dal&: 

ProfeelLocaCion: 

ProfeelAlnounl: 

Subconrcactors: 

lmportanf Messages

1·692-063·296

1f ·Aug-2016 \ 2:.07:51 PM

SHERBROOKE TURf INC

41-{ 857875

debilyn

ConkaciorAffidavit

421412864

2964350

THE CITY OFWILLMAR MN

1505

14-Sep-2015

18·SOP·2015

WILLMAR MN

318,378.15

No Subconttac.lors

Complete

Acopyoflhis pa,,e muslbe provided lo the conkac1oror govemmentagency1hathired you. 

Contact Us
Ifyou need lurther assislance. con1act ourW!1hholding Tax Dillision at65f ·282-9999, {(oil-free) 800-657-3594.or{email) 

withholding.tax@slale.mn.us. Businesshours are B:OO a.m. -4:30 p.m. Monday - Friday. 

How to View and Print this Request

You can see copies o1your requests bygoing co Ole HIS10ryTab, orbydlc.'clrig 1he link below. To Printoremail aeopyoflhis

oonlW'maUon page, dickone ofthe buttonsbelow. 

Clickhere to go 1o ~he HistorvTab

fa.pWfpspghl t·rwE-IDaHMSttr! bi··-n'Srdsiid


